

## WEST VILLAGE CONSTRUCTION UPDATE

9 May 2019

### FOOTINGS THE FINAL STAGE OF EXCAVATION

The creation of 15 building footings is all that is left in the excavation of the West Village site.

Hutchinson Builders completed the bulk earthworks phase of the project in late April and is currently removing machinery and excess earth from the site.

This will allow the final stage of detailed excavation to create the last of the building foundation footings to begin. This work is expected to take about three weeks to complete.

At the same time, concrete pours to create the car parking structure will continue.

These are about 70 per cent complete in the centre sector of the site and will progress eastward towards Boundary Street in step with the footing construction.

### EARLY HOURS REMOVAL OF OVERSIZED MACHINERY

It is a requirement of the Department of Transport and Main Roads that oversized equipment be off the roads prior to 7am, and as such there may be several days of early activity on Mollison Street over the coming weeks, including **Friday 10<sup>th</sup> May from 5am**. We apologise for any inconvenience this may cause.

### WORK HOURS AND CONSTRUCTION MANAGEMENT

Normal working hours will continue to be 6:30am to 6:30pm Monday to Saturday as approved by Brisbane City Council. The project endeavours not to undertake rock breaking before 7am.

Large equipment may be delivered to or removed from the site via Mollison Street outside of these times, as required and permitted by the Department of Transport and Main Roads.

Traffic control will be in place on Mollison Street as needed.

Measures such as water trucks and daily sweeping of Mollison Street to manage the potential for dust impacts on surrounding homes and businesses will continue to be implemented.

Please visit [www.westvillagecommunity.com.au](http://www.westvillagecommunity.com.au) or call the Community Information Line – 07 3096 0066 – if you have any queries about construction.



**WEST VILLAGE CONSTRUCTION UPDATE**

9 May 2019